

Franklin County RESTORE

MYIP Development Process Flow Chart

1. Identify and Develop Comprehensive List of County Issues	Dewberry review of County discussions, documents, watershed workshops, economic development plans, etc. > Public Input (RAC Meetings) > Board Input > Dewberry drafts Needs Assessment matrix with identification of Root Causes > Present Draft Needs Assessment Matrix to Board for review
2. Identify <u>Priority</u> Issues	Board Input > Dewberry Drafts Selection Criteria > Present Draft Selection Criteria to RAC for Public Input > Present Final Draft to Board
3. Develop Pool of Possible Solutions to Issues	Board input -> Dewberry Launches Project Portal -> Eligible entities submit “project concepts” which address issues identified and prioritized by the Board
4. Rank Possible Solutions based on Priorities	RAC members score each project > Board can score/rank each project – results will be combined into a cumulative ranking of projects > Public Input > Final Rankings Presented to Board for review / approval
5. Select Priority Solutions to Include in MYIP	Dewberry preparation of eligibility analysis, feasibility analysis, budget/leveraging analysis, etc. for each project and present results to the Board for review -> Board will review the ranked projects and direct Dewberry as to which projects to include in the MYIP Year 1 > Dewberry will draft MYIP > 45 Day Public Review > Board review / approval of Final MYIP
